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ESTIMATE RUN 08/10/2001

ESTIMATE SUMMARY 11:20:06

CONTID: C13240         ESTIMATE NO: 0014 PROG 1999

PCN: 13240-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PLATTE/POWERS PERCENT TIME:

PROJECT NO: NH 0243-062                   

PLATTE/POWERS

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 07/31/2001 DATE TIME STARTED 05/18/2000

ONE PLAIN VIEW RD DATE LET 04/20/2000 DATE WORK BEGAN

 DATE AWARDED 05/02/2000 DATE TIME STOPPED 02/19/2002

 DATE CONTRACT EXECUTED 05/17/2000 DATE ACCEPTED 02/19/2002

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 05/18/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,707,389.02 PARTICIPATING $ $ 991,074.15

AWARD PROJECT AMT: 10,451,623.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
16,136.58

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

69.49%

3,572,462.39

991,074.15

1,007,210.73

1,007,210.73

$

$

$

$

8,134,926.63

0.00

8,134,926.63

38,268.45

8,173,195.08

-156,774.35

156,774.35

8,173,195.08

0.00

AMOUNT DUE 8,173,195.08 1,007,210.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,007,210.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

440.0 TIME ALLOW: 2/28/2002 ??:??:??

ORIG TIME ALLOW: 10/31/2001 ??:??:??
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.700

0.000

201-00000  
 

1.000

L S 

30,000.00000 21,000.000.700

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.950

0.000

202-00000  
 

1.000

L S 

18,000.00000 17,100.000.950

0.00

0015 *REMOVAL OF TREE 229.000

0.000

202-00010  
 

229.000

EACH

50.00000 11,450.00229.000

0.00

0020 *REMOVAL OF PIPE 135.000

0.000

202-00035  
 

386.000

LF  

9.00000 1,215.00135.000

0.00

0025 *REMOVAL OF DELINEATOR 4.000

0.000

202-00090  
 

94.000

EACH

10.00000 40.004.000

0.00

0030 *REMOVAL OF WALL 1.000

0.000

202-00165  
 

1.000

L S 

1,100.00000 1,100.001.000

0.00

0035 *REMOVAL OF SIDEWALK 379.000

0.000

202-00200  
 

379.000

SY  

3.00000 1,137.00379.000

0.00

0040 *REMOVAL OF CURB AND GUTTER 3,958.000

0.000

202-00203  
 

5,613.000

LF  

1.00000 3,958.003,958.000

0.00

0045 *REMOVAL OF CONCRETE PAVEMENT 3,420.000

49.000

202-00210  
 

3,469.000

SY  

1.30000 4,509.703,469.000

63.70

0046 REM CONC PAVEMENT REM OF CONCRETE PAVEMENT NOT 
PREVIOUSLY KNOWN UNDER PLATTE.

2,066.000

0.000

202-00210  
 

2,066.000

SY  

2.30000 4,751.802,066.000

0.00

0050 *REMOVAL OF ASPHALT MAT 46,922.000

1,138.000

202-00220  
 

54,344.000

SY  

0.70000 33,642.0048,060.000

796.60
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

11,216.000

SY  

1.20000 0.000.000

0.00

0060 *REMOVAL OF PAVEMENT MARKING 9,029.000

0.000

202-00250  
 

17,849.000

SF  

1.00000 9,029.009,029.000

0.00

0065 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

400.00000 0.000.000

0.00

0070 *REMOVAL OF LIGHT STANDARD 4.000

0.000

202-00700  
 

9.000

EACH

100.00000 400.004.000

0.00

0075 *REMOVAL OF GROUND SIGN 21.000

0.000

202-00810  
 

79.000

EACH

50.00000 1,050.0021.000

0.00

0080 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0085 *REMOVAL OF FENCE 13,044.000

0.000

202-01000  
 

13,523.000

LF  

0.35000 4,565.4013,044.000

0.00

0090 *REMOVAL OF GUARDRAIL TYPE 3 1,554.000

0.000

202-01130  
 

2,637.000

LF  

1.50000 2,331.001,554.000

0.00

0095 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

30.000

LF  

10.00000 0.000.000

0.00

0100 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

4.000

EACH

100.00000 200.002.000

0.00

0105 *ABANDON WELL 1.000

0.000

202-04100  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 376,097.000

12,546.000

203-00060  
 

430,574.000

CY  

2.69000 1,045,449.67388,643.000

33,748.74

0115 *POTHOLING 170.000

22.500

203-01597  
 

291.000

HOUR

185.00000 35,612.50192.500

4,162.50

0116 *DOZING DOZING FOR MOVING UNSUITABLE FILL AT THE 
BORROW SITE.

163.500

0.000

203-01550  
 

224.000

HOUR

165.00000 26,977.50163.500

0.00

0120 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,192.700

CY  

3.10000 0.000.000

0.00

0125 *STRUCTURE BACKFILL (FLOW-FILL) DELETED FORM 105 0.000

0.000

206-00065  
 

0.000

CY  

93.00000 0.000.000

0.00

0130 STRUCTURE BACKFILL (CLASS 1) DELETED FORM 105 0.000

0.000

206-00100  
 

0.000

CY  

22.70000 0.000.000

0.00

0135 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

138.000

CY  

8.20000 0.000.000

0.00

0140 *BED COURSE MATERIAL 55.000

0.000

206-01000  
 

78.800

CY  

23.00000 1,265.0055.000

0.00

0145 *TOPSOIL 0.000

0.000

207-00205  
 

5.000

CY  

2.62000 0.000.000

0.00

0150 *STOCKPILE TOPSOIL 5.000

0.000

207-00210  
 

5.000

CY  

1.78000 8.905.000

0.00

0155 *EROSION BALES (WEED FREE) 226.000

0.000

208-00011  
 

409.000

EACH

10.00000 2,260.00226.000

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *SILT FENCE 4,115.000

0.000

208-00020  
 

4,115.000

LF  

1.05000 4,320.754,115.000

0.00

0165 *STORM DRAIN INLET PROTECTION 4.000

0.000

208-00050  
 

10.000

EACH

130.00000 520.004.000

0.00

0170 EROSION CONTROL SUPERVISOR 0.740

0.080

208-00200  
 

1.000

L S 

1,500.00000 1,230.000.820

120.00

0175 *RESET LIGHT STANDARD 8.000

1.000

210-00750  
 

36.000

EACH

800.00000 7,200.009.000

800.00

0180 *RESET GROUND SIGN 23.000

0.000

210-00810  
 

30.000

EACH

100.00000 2,300.0023.000

0.00

0185 *MODIFY MANHOLE (SPECIAL) 0.000

0.000

210-04016  
 

2.000

EACH

2,800.00000 0.000.000

0.00

0190 *SEEDING (NATIVE) 19.100

0.000

212-00006  
 

98.800

ACRE

455.00000 8,690.5019.100

0.00

0195 *SOIL PREPARATION (SPECIAL) 18.000

0.000

212-00047  
 

95.900

ACRE

2,850.00000 51,300.0018.000

0.00

0200 *MULCHING (WEED FREE) 18.600

0.000

213-00003  
 

91.000

ACRE

325.00000 6,045.0018.600

0.00

0205 *MULCH TACKIFIER 2,757.000

0.000

213-00061  
 

13,932.000

LB  

1.75000 4,824.752,757.000

0.00

0210 *DECIDUOUS TREE (1 INCH CALIPER) 0.000

0.000

214-00210  
 

22.000

EACH

120.00000 0.000.000

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

100.000

EACH

20.50000 0.000.000

0.00

0220 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

200.000

EACH

5.00000 0.000.000

0.00

0225 *SOIL RETENTION BLANKET (SPECIAL) 2,681.000

0.000

216-00030  
 

28,406.000

SY  

1.65000 4,423.652,681.000

0.00

0230 *HERBICIDE TREATMENT 918.000

0.000

217-00000  
 

918.000

SY  

0.03000 27.54918.000

0.00

0235 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.750

0.000

250-00010  
 

1.000

L S 

3,400.00000 2,550.000.750

0.00

0240 *MONITORING TECHNICIAN DELETED FORM 105 0.000

0.000

250-00050  
 

0.000

HOUR

41.00000 0.000.000

0.00

0245 *HEALTH AND SAFETY OFFICER 308.000

0.000

250-00110  
 

308.000

HOUR

76.05000 23,423.40308.000

0.00

0250 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

114.400

CY  

14.85000 0.000.000

0.00

0255 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 52.490

0.000

403-00720  
 

707.390

TON 

126.25000 6,626.8652.490

0.00

0260 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-28) 

0.000

0.000

403-34342  
 

10,952.310

TON 

39.10000 0.000.000

0.00

0265 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

3,373.130

10,766.200

403-34353  
 

31,340.740

TON 

33.55000 474,374.5214,139.330

361,206.01
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0266 F/A ASPHALT DISINCENTIVE FOR AC 0.000

0.000

700-70034  
 

-4,214.000

F A 

1.00000 0.000.000

0.00

0270 *EMULSIFIED ASPHALT (SLOW-SETTING) 753.000

2,640.000

411-10255  
 

16,105.000

GAL 

0.50000 1,696.503,393.000

1,320.00

0275 *CONCRETE PAVEMENT (9 INCH) 901.000

0.000

412-00900  
 

1,989.000

SY  

37.53000 33,814.53901.000

0.00

0280 *DRILLED CAISSON (48 INCH) 83.000

0.000

503-00048  
 

83.000

LF  

190.00000 15,770.0083.000

0.00

0285 *DRILLED CAISSON (54 INCH) 99.000

0.000

503-00054  
 

99.000

LF  

290.00000 28,710.0099.000

0.00

0290 *RIPRAP (12 INCH) 59.000

0.000

506-00212  
 

705.500

CY  

46.00000 2,714.0059.000

0.00

0295 *RIPRAP (18 INCH) 37.000

0.000

506-00218  
 

37.000

CY  

35.00000 1,295.0037.000

0.00

0300 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

6.100

CY  

690.00000 0.000.000

0.00

0305 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

36.000

CY  

285.00000 0.000.000

0.00

0310 FLY ASH SLURRY 88.000

0.000

601-10310  
 

88.000

CY  

82.00000 7,216.0088.000

0.00

0315 *REINFORCING STEEL 0.000

0.000

602-00000  
 

3,349.000

LB  

0.43000 0.000.000

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

1,117.000

LB  

0.50000 0.000.000

0.00

0325 *18 INCH REINFORCED CONCRETE PIPE 564.000

30.000

603-01180  
 

678.000

LF  

28.00000 16,632.00594.000

840.00

0330 *24 INCH REINFORCED CONCRETE PIPE 52.500

0.000

603-01240  
 

53.000

LF  

43.00000 2,257.5052.500

0.00

0330 MATERIAL ALLOWANCE 24 INCH RCP 24.500

0.000LF  

11.75000 287.8824.500

0.00

0335 *30 INCH REINFORCED CONCRETE PIPE 312.000

0.000

603-01300  
 

312.000

LF  

48.00000 14,976.00312.000

0.00

0340 *36 INCH REINFORCED CONCRETE PIPE 565.000

0.000

603-01360  
 

565.000

LF  

61.00000 34,465.00565.000

0.00

0345 *48 INCH REINFORCED CONCRETE PIPE 480.000

0.000

603-01480  
 

512.000

LF  

91.00000 43,680.00480.000

0.00

0345 MATERIAL ALLOWANCE 48 INCH RCP 0.000

0.000LF  

53.00000 0.000.000

0.00

0350 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 84.000

0.000

603-02240  
 

84.000

LF  

55.00000 4,620.0084.000

0.00

0355 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 60.000

0.000

603-02360  
 

60.000

LF  

78.00000 4,680.0060.000

0.00

0360 *18 INCH REINFORCED CONCRETE END SECTION 3.000

2.000

603-05018  
 

5.000

EACH

356.00000 1,780.005.000

712.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *30 INCH REINFORCED CONCRETE END SECTION 6.000

0.000

603-05030  
 

6.000

EACH

748.00000 4,488.006.000

0.00

0370 *36 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

755.00000 1,510.002.000

0.00

0371 48 IN RCES 0.000

0.000

603-05048  
 

0.000

EACH

1,143.00000 0.000.000

0.00

0372 *48 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

2.000

EACH

1,375.00000 1,375.001.000

0.00

0375 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05124  
 

2.000

EACH

477.00000 954.002.000

0.00

0380 *45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05136  
 

2.000

EACH

661.00000 1,322.002.000

0.00

0385 36 INCH PLASTIC PIPE 184.000

0.000

603-50036  
 

184.000

LF  

56.00000 10,304.00184.000

0.00

0390 *12 INCH DUCTILE IRON PIPE 100.000

0.000

603-82012  
 

100.000

LF  

63.00000 6,300.00100.000

0.00

0395 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0400 *INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

2.000

EACH

3,600.00000 3,600.001.000

0.00

0405 *INLET SPECIAL 0.000

0.000

604-19000  
 

1.000

EACH

5,000.00000 0.000.000

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *MANHOLE SLAB BASE (5 FOOT) DELETED FORM 105 0.000

0.000

604-30005  
 

0.000

EACH

1,600.00000 0.000.000

0.00

0415 *MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0420 *MANHOLE SLAB BASE (15 FOOT) DELETED FORM 105 0.000

0.000

604-30015  
 

0.000

EACH

4,400.00000 0.000.000

0.00

0421 MH SPEC (15 FT) DUE TO UTILITIES, A REDESIGN ADDED A 
MANHOLE WITH A DROP

1.000

0.000

604-39015  
 

1.000

EACH

5,472.50000 5,472.501.000

0.00

0425 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 275.000

0.000

606-00301  
 

4,169.000

LF  

10.90000 2,997.50275.000

0.00

0430 *GUARDRAIL TYPE 7 (STYLE CA) 139.000

0.000

606-00710  
 

1,017.000

LF  

36.75000 5,108.25139.000

0.00

0435 *GUARDRAIL TYPE 7 (STYLE CE) 56.000

244.000

606-00740  
 

600.000

LF  

73.80000 22,140.00300.000

18,007.20

0440 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

10.000

EACH

375.00000 375.001.000

0.00

0445 *END ANCHORAGE TYPE 3F 0.000

0.000

606-01360  
 

0.000

EACH

1,600.00000 0.000.000

0.00

0450 *TRANSITION TYPE 3G 1.000

0.000

606-01370  
 

11.000

EACH

750.00000 750.001.000

0.00

0455 *TRANSITION TYPE 3H 1.000

0.000

606-01380  
 

4.000

EACH

475.00000 475.001.000

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

6.000

EACH

4,900.00000 0.000.000

0.00

0465 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

8.000

EACH

1,400.00000 0.000.000

0.00

0470 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

6.000

EACH

1,450.00000 1,450.001.000

0.00

0475 *END POST 1.000

0.000

607-00005  
 

15.000

EACH

75.00000 75.001.000

0.00

0480 *CORNER AND LINE BRACE POST 1.000

0.000

607-00010  
 

20.000

EACH

105.00000 105.001.000

0.00

0485 *FENCE BARBED WIRE WITH METAL POSTS 600.000

0.000

607-01000  
 

8,747.000

LF  

1.15000 690.00600.000

0.00

0490 *FENCE (TEMPORARY) 4,305.000

0.000

607-11580  
 

3,801.000

LF  

1.90000 8,179.504,305.000

0.00

0495 *FENCE BARRIER WITH METAL POSTS 0.000

0.000

607-21300  
 

1,233.000

LF  

1.75000 0.000.000

0.00

0500 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

6.000

EACH

180.00000 0.000.000

0.00

0505 *FENCE CHAIN LINK (42 INCH) 0.000

0.000

607-53142  
 

30.000

LF  

65.00000 0.000.000

0.00

0510 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

74.000

LF  

9.80000 0.000.000

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

2,605.000

LF  

4.85000 0.000.000

0.00

0520 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

474.000

LF  

9.78000 0.000.000

0.00

0525 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

317.000

LF  

4.00000 0.000.000

0.00

0530 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

4,742.000

SF  

4.60000 0.000.000

0.00

0535 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

283.000

EACH

12.00000 0.000.000

0.00

0540 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

159.000

EACH

17.00000 0.000.000

0.00

0545 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

31.000

EACH

18.00000 0.000.000

0.00

0550 *DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

17.000

EACH

23.00000 0.000.000

0.00

0555 *1-1/2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00150  
 

40.000

LF  

30.00000 0.000.000

0.00

0560 *2 INCH ELECTRICAL CONDUIT 14,812.000

1,033.000

613-00200  
 

24,523.000

LF  

6.00000 95,070.0015,845.000

6,198.00

0565 *3 INCH ELECTRICAL CONDUIT 3,840.000

265.000

613-00300  
 

5,978.000

LF  

12.00000 49,260.004,105.000

3,180.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *WIRING 0.480

0.200

613-10000  
 

1.000

L S 

15,000.00000 10,200.000.680

3,000.00

0575 *LIGHT STANDARD ALUMINUM (30 FOOT) (2-ARM) 0.000

0.000

613-30302  
 

5.000

EACH

2,200.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE LIGHT STANDARD ALUMINUM 30 FOOT 2 
ARM

0.000

0.000DOL 

1,348.96000 0.000.000

0.00

0580 *LIGHT STANDARD ALUMINUM (35 FOOT) 28.000

11.000

613-30350  
 

53.000

EACH

1,800.00000 70,200.0039.000

19,800.00

0580 MATERIAL ALLOWANCE LIGHT STANDARD ALUMINUM 35 FOOT 0.000

0.000DOL 

1,115.63000 0.000.000

0.00

0585 *LIGHT STANDARD ALUMINUM (40 FOOT) 3.000

0.000

613-30400  
 

7.000

EACH

2,000.00000 6,000.003.000

0.00

0585 MATERIAL ALLOWANCE LIGHT STANDARD ALUMINUM 40 FOOT 0.000

0.000DOL 

1,188.64000 0.000.000

0.00

0590 *LIGHT STANDARD FOUNDATION 54.000

2.000

613-40010  
 

96.000

EACH

600.00000 33,600.0056.000

1,200.00

0590 MATERIAL ALLOWANCE LIGHT STANDARD FOUNDATION 22.307

-0.797EACH

600.00000 12,906.0021.510

-478.00

0595 *LUMINAIRE HIGH PRESSURE SODIUM (100 WATT) 0.000

0.000

613-70100  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0600 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

10.000

EACH

400.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 35.000

12.000

613-70400  
 

78.000

EACH

450.00000 21,150.0047.000

5,400.00

0605 MATERIAL ALLOWANCE HIGH PRESSURE LUMINAIRES 0.000

23.000DOL 

211.46000 4,863.5823.000

4,863.58

0610 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (250 WATT) 0.000

0.000

613-72250  
 

4.000

EACH

800.00000 0.000.000

0.00

0615 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

502.000

SF  

15.50000 0.000.000

0.00

0620 *SIGN PANEL (CLASS II) 12.000

0.000

614-00012  
 

248.000

SF  

16.00000 192.0012.000

0.00

0625 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

2,502.000

SF  

17.50000 0.000.000

0.00

0630 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

26.000

LF  

27.00000 0.000.000

0.00

0635 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

65.000

LF  

28.00000 0.000.000

0.00

0640 *STEEL SIGN POST (W 8X21) 0.000

0.000

614-00821  
 

103.000

LF  

30.00000 0.000.000

0.00

0645 *STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

82.000

LF  

32.00000 0.000.000

0.00

0650 *STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

39.000

LF  

35.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *STEEL SIGN POST (W 12X26) 0.000

0.000

614-01226  
 

82.000

LF  

40.00000 0.000.000

0.00

0660 *STEEL SIGN POST (2 INCH ROUND) 22.000

0.000

614-01502  
 

282.000

LF  

19.00000 418.0022.000

0.00

0665 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

768.000

LF  

27.00000 0.000.000

0.00

0670 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

2.000

EACH

500.00000 0.000.000

0.00

0675 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

4.000

EACH

600.00000 0.000.000

0.00

0680 *CONCRETE FOOTING (TYPE 4) 0.000

0.000

614-03004  
 

6.000

EACH

700.00000 0.000.000

0.00

0685 *CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

4.000

EACH

800.00000 0.000.000

0.00

0690 *CONCRETE FOOTING (TYPE 6) 0.000

0.000

614-03006  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0695 *CONCRETE FOOTING (TYPE 7) 0.000

0.000

614-03007  
 

4.000

EACH

1,150.00000 0.000.000

0.00

0700 *SIGN BRIDGE STRUCTURE (70 TO LESS THAN 75 FOOT FRAME) 1.000

1.000

614-10700  
 

2.000

EACH

26,700.00000 53,400.002.000

26,700.00

0705 *CANTILEVER STRUCTURE (25 TO LESS THAN 30 FOOT FRAME) 4.000

0.000

614-60250  
 

4.000

EACH

15,500.00000 62,000.004.000

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *TRAFFIC SIGNAL FACE (12-12-12) 20.000

0.000

614-70336  
 

38.000

EACH

700.00000 14,000.0020.000

0.00

0710 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000

16.000DOL 

309.44000 4,951.0416.000

4,951.00

0711 RES TRAF SIG HEAD 1.000

0.000

210-00831  
 

1.000

EACH

582.41000 582.411.000

0.00

0715 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000

0.000

614-72855  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0715 MATERIAL ALLOWANCE SIGNAL CONTROLER CABINET 0.000

2.000DOL 

1,700.00000 3,400.002.000

3,400.00

0720 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

3.000

EACH

15,000.00000 15,000.001.000

0.00

0720 MATERIAL ALLOWANCE INTERSECTION DETECTION SYS. 
(CAMERA)

2.000

0.000EACH

4,230.00000 8,460.002.000

0.00

0725 *SPAN WIRE CABLE 605.000

0.000

614-72890  
 

605.000

LF  

2.00000 1,210.00605.000

0.00

0730 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.250

614-81010  
 

2.000

EACH

7,500.00000 1,875.000.250

1,875.00

0735 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000

0.200

614-81020  
 

2.000

EACH

10,500.00000 2,100.000.200

2,100.00

0740 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 4.000

0.000

614-85316  
 

4.000

EACH

5,500.00000 22,000.004.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

3.000

EACH

6,000.00000 6,000.001.000

0.00

0745 MATERIAL ALLOWANCE SIGNAL CONTROLLER 0.000

2.000DOL 

1,700.00000 3,400.002.000

3,400.00

0750 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

1.000

EACH

335.00000 0.000.000

0.00

0755 *DETOUR CULVERT PIPE 550.000

0.000

617-03010  
 

601.000

LF  

43.00000 23,650.00550.000

0.00

0760 *3 INCH PLASTIC PIPE 330.000

0.000

619-50240  
 

410.000

LF  

13.00000 4,290.00330.000

0.00

0765 *8 INCH PLASTIC PIPE 330.000

0.000

619-50640  
 

410.000

LF  

19.00000 6,270.00330.000

0.00

0770 *DETOUR PAVEMENT 28,738.000

0.000

621-00450  
 

29,198.000

SY  

11.30000 324,739.4028,738.000

0.00

0775 *CONSTRUCTION SURVEYING 0.893

0.018

625-00000  
 

1.000

L S 

110,090.00000 100,291.990.911

1,981.62

0776 *CONSTRUCTION SURVEYING (HOURLY) 113.500

2.500

625-00001  
 

287.000

HOUR

100.00000 11,600.00116.000

250.00

0780 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

657,613.00000 657,613.001.000

0.00

0785 *EPOXY PAVEMENT MARKING 21,435.000

0.000

627-00004  
 

49,651.000

SF  

0.80000 17,148.0021,435.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 110.000

0.000

627-00012  
 

398.000

GAL 

52.00000 5,720.00110.000

0.00

0795 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) DELETED FORM
105

0.000

0.000

627-00025  
 

0.000

LF  

2.85000 0.000.000

0.00

0800 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

4,653.000

SF  

7.20000 0.000.000

0.00

0805 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

257.000

SF  

8.50000 0.000.000

0.00

0810 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

791.000

SF  

17.00000 0.000.000

0.00

0815 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,106.000

SF  

9.00000 0.000.000

0.00

0820 FLAGGING 3,699.500

316.000

630-00000  
 

5,272.000

HOUR

25.00000 100,387.504,015.500

7,900.00

0825 TRAFFIC CONTROL SUPERVISOR 233.000

27.000

630-00002  
 

353.000

DAY 

285.00000 74,100.00260.000

7,695.00

0830 TRAFFIC CONTROL INSPECTION 148.000

11.000

630-00007  
 

206.000

DAY 

95.00000 15,105.00159.000

1,045.00

0835 FLASHING BEACON (PORTABLE) 9.500

0.000

630-80001  
 

19.000

EACH

1,000.00000 9,500.009.500

0.00

0840 BARRICADE (TYPE 3 F-A) (TEMPORARY) 0.000

0.000

630-80331  
 

5.000

EACH

275.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000

1.500

630-80335  
 

27.000

EACH

200.00000 2,700.0013.500

300.00

0850 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000

5.500

630-80341  
 

112.000

EACH

160.00000 7,600.0047.500

880.00

0855 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.500

0.000

630-80342  
 

112.000

EACH

275.00000 13,612.5049.500

0.00

0860 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.500

0.000

630-80343  
 

41.000

EACH

280.00000 5,740.0020.500

0.00

0865 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 435.500

0.000

630-80344  
 

979.000

SF  

18.00000 7,839.00435.500

0.00

0870 PORTABLE MESSAGE SIGN PANEL DELETED FORM 105 0.000

17.500

630-80355  
 

0.000

EACH

200.00000 3,500.0017.500

3,500.00

0871 PORT MESG PANEL MCR #2 LINE ITEM #1 294.000

0.000

630-80359  
 

463.000

DAY 

200.00000 58,800.00294.000

0.00

0875 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000

0.000

630-80358  
 

6.000

EACH

3,000.00000 9,000.003.000

0.00

0880 DRUM CHANNELIZING DEVICE 310.000

0.000

630-80360  
 

620.000

EACH

65.00000 20,150.00310.000

0.00

0885 CONCRETE BARRIER (TEMPORARY) 2,565.000

0.000

630-80370  
 

5,840.000

LF  

11.00000 28,215.002,565.000

0.00

0890 TRAFFIC CONE 264.000

0.000

630-80380  
 

528.000

EACH

13.00000 3,432.00264.000

0.00



CONTID: C13240         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
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AMOUNT
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 ADVANCE OVERHEAD WARNING DEVICE (CHAINS) 2.000

0.000

630-80410  
 

4.000

EACH

2,000.00000 4,000.002.000

0.00

0900 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

8.000

0.000

630-85006  
 

18.000

EACH

3,200.00000 25,600.008.000

0.00

0905 IMPACT ATTENUATOR (TEMPORARY) 0.500

0.000

630-85010  
 

1.000

EACH

14,500.00000 7,250.000.500

0.00

0910 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0915 F/A PARTNERING 4,233.110

0.000

700-70011  
 

4,233.110

F A 

1.00000 4,233.114,233.110

0.00

0920 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

36,685.380

F A 

1.00000 0.000.000

0.00

0925 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0930 F/A OJT PILOT DELETED  FORM 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0935 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0940 F/A HBP SMOOTHNESS INCENTIVE PAYMENT 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0945 F/A LANDSCAPING DELETED FORM 105 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00
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AMOUNT

CAT NO0200 ROADWAY 

0950 F/A EROSION CONTROL DELETED FORM 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0954 F/A INSTALL ADDITIONAL DRAINAGE STRUCTRURES 18,546.280

0.000

700-70110  
 

28,295.860

F A 

1.00000 18,546.2818,546.280

0.00

0955 F/A ASBESTOS ABATEMENT WORK TEST, ABATE, DEMOLISH, AND
DISPOSE OF ST

240,560.010

0.000

700-70495  
 

242,059.640

F A 

1.00000 240,560.01240,560.010

0.00

0956 *ADDED ITEM (TON)/ 541.630

0.000

900-00024  
 

541.630

TON 

14.77000 7,999.88541.630

0.00

0957 F/A ELEC SERV 3,963.310

7,668.760

700-70190  
 

26,287.600

F A 

1.00000 11,632.0711,632.070

7,668.76

0958 RELAY PIPE (30 IN) 144.000

0.000

210-02030  
 

144.000

LF  

29.40000 4,233.60144.000

0.00

0959 RES END SECTION 2.000

0.000

210-00015  
 

2.000

EACH

214.20000 428.402.000

0.00

0961 CHANNEL DEV (FIXED) 10.000

0.000

630-80391  
 

20.000

EACH

75.00000 750.0010.000

0.00

0962 F/A INSTALL 1,255.640

0.000

700-70110  
 

1,255.640

F A 

1.00000 1,255.641,255.640

0.00

0963 F/A PROVIDE 6,281.200

0.000

700-70081  
 

25,154.200

F A 

1.00000 6,281.206,281.200

0.00

0964 F/A INSTALL INLET TYPE D 5,903.740

0.000

700-70110  
 

5,903.740

F A 

1.00000 5,903.745,903.740

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1200 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LEAN- SCHMIDT 
CONSTRUCTION

-57,067.650

0.000

900-00006  
 

0.000

DOL 

1.00000 -57,067.65-57,067.650

0.00

1201 F/A INSTALL ADDITIONAL SANITARY SEWER LINE AND MANHOLE 0.000

0.000

700-70110  
 

48,440.230

F A 

1.00000 0.000.000

0.00

1203 F/A REPAIR CHANNEL IMPROVEMENTS OF SAND CREEK 0.000

0.000

700-70130  
 

54,521.050

F A 

1.00000 0.000.000

0.00

1204 F/A INSTALL ICE SENSORS 0.000

0.000

700-70110  
 

11,073.460

F A 

1.00000 0.000.000

0.00

1205 TRAF SIG CTRL CABINET TRAFFIC SIGNAL CONTROLLER 
CABINET (332)

0.000

0.000

614-72855  
 

2.000

EACH

8,440.00000 0.000.000

0.00

1206 F/A PROVIDE BREAKAWAY TRANSFORMER LIGHT BASES 0.000

0.000

700-70081  
 

12.000

F A 

440.00000 0.000.000

0.00

1207 F/A INSTALL ADDITIONAL OVERHEAD WARNING CHAIN DEVICES 0.000

0.000

700-70110  
 

14,648.700

F A 

1.00000 0.000.000

0.00

1208 ADDED ITEM (LUMP SUM)/ F/A ADDITIONAL DETOUR PAVEMENT 0.000

0.000

900-00014  
 

1.000

L S 

15,000.00000 0.000.000

0.00

1209 EMB PROT TY 3 WINSLOW PLACED TYPE 3 EMBANKMET 
PROTECTORS AT THE CBC.

0.000

0.000

615-00030  
 

4.000

EACH

120.75000 0.000.000

0.00

1210 12 IN CULVERT PIPE 12 INCH CULVERT PIPE FOR EMBANKMENT
PROTECTOR @ THE CBC.

0.000

0.000

617-00012  
 

214.000

LF  

14.96000 0.000.000

0.00

1211 GEOTEXTILE (SEPARATOR) (CL B) FABRIC SEPERATOR CLASS B 0.000

0.000

420-00131  
 

1,622.000

SY  

1.87000 0.000.000

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1213 F/A LIGHTS TROUBLESHOOT LIGHTING PROBLEMS ON SITE. 0.000

0.000

700-70210  
 

0.995

F A 

9,000.00000 0.000.000

0.00

1214 24 IN RCES 24 INCH REINFORCED CONCRETE END SECTION (SE
FRONTAGE RD)

0.000

0.000

603-05024  
 

1.000

EACH

1,045.00000 0.000.000

0.00

1215 IMPACT ATTEN (QUADGUARD) QUADGUARD  REPLACED CAT 
TERMINAL IN PLATTE MEDIAN.

0.000

0.000

614-85115  
 

1.000

EACH

16,652.75000 0.000.000

0.00

1216 F/A INSTALL PLATTE WIDENING AND NEW ENTRANCE TO THE SE
FRONTAGE RD.

0.000

0.000

700-70110  
 

1.337

F A 

8,000.00000 0.000.000

0.00

1217 F/A PROVIDE PROVIDE MAINTENANCE WITH A GUARDRAIL END 
SECTION 3F

0.000

0.000

700-70081  
 

561.000

F A 

1.00000 0.000.000

0.00

1218 F/A ADDITIONAL WORK TO RETURN WATERLINE MATERIALS NOT 
NEEDED

0.000

0.000

700-70034  
 

860.000

F A 

1.00000 0.000.000

0.00

1219 F/A EXTENDED OVERHEAD FOR DELAYS TO THE PROJECT 0.000

0.000

700-70036  
 

23,306.030

F A 

1.00000 0.000.000

0.00

1220 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LEAN- ROCKY 
MOUNTAIN ROTOMILLING

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1221 ADDED ITEM (DOLLAR)/ T-P ENTERPRISES CLAIM  RELEASED 
6/4/02

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1222 ADDED ITEM (EACH)/ ROCKY MOUNTAIN ROTOMILLING 
MOBILIZATIONS

0.000

0.000

900-00007  
 

3.000

EACH

1,000.00000 0.000.000

0.00

CAT 4,431,622.30538,586.717,530,992.27CURRENT AMT0200 $ $ $
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0300 STR NO I-18-AC 

0965 STRUCTURE EXCAVATION 4,996.000

0.000

206-00000  
 

5,979.000

CY  

3.10000 15,487.604,996.000

0.00

0970 *STRUCTURE BACKFILL (CLASS 1) 4,226.000

0.000

206-00100  
 

6,232.000

CY  

22.70000 95,930.204,226.000

0.00

0975 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

66.000

CY  

8.20000 0.000.000

0.00

0980 *MECHANICAL REINFORCEMENT OF SOIL 2,390.000

0.000

206-00360  
 

3,792.000

CY  

8.70000 20,793.002,390.000

0.00

0985 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-28) 

0.000

0.000

403-34342  
 

492.540

TON 

39.10000 0.000.000

0.00

0990 GEOTEXTILE (WEED BARRIER) 622.000

0.000

420-00200  
 

1,377.000

SY  

1.20000 746.40622.000

0.00

0995 PILE TIP 36.000

0.000

502-00460  
 

36.000

EACH

150.00000 5,400.0036.000

0.00

0995 MATERIAL ALLOWANCE PILE TIP 0.000

0.000EACH

50.75000 0.000.000

0.00

1000 STEEL PILING (HP 14X102) 3,049.000

0.000

502-14102  
 

3,049.000

LF  

29.00000 88,421.003,049.000

0.00

1000 MATERIAL ALLOWANCE STEEL PILE (HP 14X102) 0.000

0.000LF  

23.99000 0.000.000

0.00

1005 *DRILLED CAISSON (48 INCH) 438.000

0.000

503-00048  
 

438.000

LF  

190.00000 83,220.00438.000

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0300 STR NO I-18-AC 

1010 *BLOCK FACING 9,574.500

0.000

504-04410  
 

10,943.000

SF  

17.00000 162,766.509,574.500

0.00

1015 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

4.000

EACH

5,800.00000 0.000.000

0.00

1020 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

4,232.000

SY  

5.85000 0.000.000

0.00

1025 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

260.000

LF  

125.00000 0.000.000

0.00

1030 *CONCRETE CLASS D (BRIDGE) 1,933.000

763.400

601-03040  
 

2,890.000

CY  

375.00000 1,011,150.002,696.400

286,275.00

1035 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

52,621.000

SF  

0.41000 0.000.000

0.00

1040 *REINFORCING STEEL 214,782.000

92,422.000

602-00000  
 

330,664.000

LB  

0.43000 132,097.72307,204.000

39,741.46

1045 *REINFORCING STEEL (EPOXY COATED) 146,208.000

86,249.000

602-00020  
 

237,482.000

LB  

0.50000 116,228.50232,457.000

43,124.50

1050 *BRIDGE RAIL TYPE 10M (SPECIAL) 265.000

265.000

606-11032  
 

605.000

LF  

71.00000 37,630.00530.000

18,815.00

1055 *MEDIAN COVER MATERIAL (STONE) (SPECIAL) 172.000

0.000

610-00051  
 

393.000

TON 

75.00000 12,900.00172.000

0.00

1060 *3/4 INCH ELECTRICAL CONDUIT 512.000

305.000

613-00075  
 

1,017.000

LF  

20.00000 16,340.00817.000

6,100.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0300 STR NO I-18-AC 

1065 *2 INCH ELECTRICAL CONDUIT 0.000

530.000

613-00200  
 

730.000

LF  

6.00000 3,180.00530.000

3,180.00

1070 PRESTRESSING STEEL WIRE OR STRAND 5,116.000

2,559.000

618-00002  
 

7,675.000

MKFT

16.50000 126,637.507,675.000

42,223.50

CAT 1,928,928.42439,459.462,248,011.44CURRENT AMT0300 $ $ $

CAT NO0301 STR NO I-18-BF 

1075 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

60,000.00000 120,000.002.000

0.00

1080 STRUCTURE EXCAVATION 2,750.000

0.000

206-00000  
 

5,500.000

CY  

3.10000 8,525.002,750.000

0.00

1085 STRUCTURE BACKFILL (CLASS 1) DELETED FORM 105 0.000

0.000

206-00100  
 

0.000

CY  

22.70000 0.000.000

0.00

1090 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

1,150.000

CY  

8.20000 0.000.000

0.00

1095 *FILTER MATERIAL (CLASS A) DELETED FORM 105 0.000

0.000

206-00510  
 

0.000

CY  

24.00000 0.000.000

0.00

1100 *RIPRAP (18 INCH) 0.000

597.000

506-00218  
 

1,182.000

CY  

35.00000 20,895.00597.000

20,895.00

1105 CONCRETE CLASS D (BOX CULVERT) 2,270.984

29.016

601-03030  
 

2,383.000

CY  

285.00000 655,500.002,300.000

8,269.56

1110 *REINFORCING STEEL 712,000.000

0.000

602-00000  
 

776,237.000

LB  

0.43000 306,160.00712,000.000

0.00
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0301 STR NO I-18-BF 

1115 *REINFORCING STEEL (EPOXY COATED) 26,485.000

0.000

602-00020  
 

26,485.000

LB  

0.50000 13,242.5026,485.000

0.00

1120 GEOCOMPOSITE DRAIN WITH PIPE 16.000

0.000

605-83002  
 

16.000

SY  

51.50000 824.0016.000

0.00

1125 *2 INCH ELECTRICAL CONDUIT 293.000

0.000

613-00200  
 

503.000

LF  

6.00000 1,758.00293.000

0.00

1130 *4 INCH ELECTRICAL CONDUIT 295.500

0.000

613-00400  
 

296.000

LF  

30.00000 8,865.00295.500

0.00

1131 ADDED ITEM (TON)/ 1 1/2" ROCK FOR CBC 5,393.480

0.000

900-00024  
 

5,828.380

TON 

20.88000 112,615.865,393.480

0.00

1212 F/A INSTALL ADDITIONAL EXPENSE FOR OVER EXCAVATION 0.000

0.000

700-70110  
 

0.992

F A 

4,000.00000 0.000.000

0.00

CAT 1,248,385.3629,164.561,352,415.98CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1135 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

66,000.00000 66,000.001.000

0.00

1140 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,800.00000 15,800.001.000

0.00

1145 SANITARY FACILITY 0.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 0.000.000

0.00

1150 F/A PHONE SERVICE 0.000

0.000

700-70035  
 

5,129.600

F A 

1.00000 0.000.000

0.00

CAT 81,800.000.0089,929.60CURRENT AMT0400 $ $ $
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PCN: 13240-BID    ESTIMATE RUN 08/10/2001

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:06

CUMULATIVE
AMOUNT

CAT NO0500 WATERLINE RELOCATION 

1155 *REMOVAL OF PIPE 3.000

0.000

202-00033  
 

4.000

EACH

2,400.00000 7,200.003.000

0.00

1160 *REMOVAL OF ASPHALT MAT 662.000

0.000

202-00220  
 

2,133.000

SY  

0.70000 463.40662.000

0.00

1165 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,527.000

0.000

203-00060  
 

4,527.000

CY  

2.69000 12,177.634,527.000

0.00

1170 STRUCTURE EXCAVATION 4,790.000

0.000

206-00000  
 

4,790.000

CY  

3.10000 14,849.004,790.000

0.00

1175 *STRUCTURE BACKFILL (SPECIAL) 2,165.000

0.000

206-00050  
 

2,172.000

CY  

14.00000 30,310.002,165.000

0.00

1180 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 
FORM 105

0.000

0.000

403-00720  
 

0.000

TON 

126.25000 0.000.000

0.00

1185 *30 INCH DUCTILE IRON PIPE 3,421.500

0.000

619-06300  
 

3,422.000

LF  

106.00000 362,679.003,421.500

0.00

1185 MATERIAL ALLOWANCE 30 INCH DUCTILE IRON PIPE 0.000

0.000LF  

90.10000 0.000.000

0.00

1190 *48 INCH WELDED STEEL PIPE 530.000

0.000

619-10480  
 

530.000

LF  

86.00000 45,580.00530.000

0.00

1195 *6 INCH FIRE HYDRANT 1.000

0.000

619-78048  
 

1.000

EACH

9,200.00000 9,200.001.000

0.00
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PCN: 13240-BID    ESTIMATE RUN

PROJECT: NH 0243-062                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0500 WATERLINE RELOCATION 

1195 MATERIAL ALLOWANCE 6 IN FIRE HYDRANT 0.000

0.000EACH

1,271.43000 0.000.000

0.00

CAT 482,459.030.00486,039.73CURRENT AMT0500 $ $ $

$ 8,173,195.111,007,210.73$11,707,389.02$CURRENT AMTPROJECT TOTAL


